
PN 127 - 01/20/2006 -  Lane Value Contract: 
 
The Contractor shall be assessed Disincentives as designated in the Lane Value Contract Table  located on plan 
page _____ for each unit of time the described Critical Lane/Ramp is restricted from full use by the traveling 
public within the restricted time period. The Disincentives will be assessed for all restrictions of the critical 
work. 
 
Critical work is shown in the Lane Value Contract Table. 
 
Critical work is defined as having the designated sections open to unrestricted traffic as shown in the table, or 
the entire project if not otherwise listed. 
 
Unrestricted traffic is defined as all traffic lanes being available for use with temporary safety features in place. 
 
 
 
 

 

 

 

 

 

 

 

 



PN 127 - 01/20/2006 -  Lane Value Contract – Designer Notes 
 
Purpose and Benefits 
 A Lane Value Contract establishes a Disincentive that is assessed to the Contractor for each time 
interval that a critical lane or ramp is restricted. The Disincentive amounts do not have to be the same amount 
for each lane or ramp configuration.  It allows the Department to allocate road user costs based on dense traffic 
or other high value areas.  The Disincentives are assessed for each time period the specific lane / ramp is 
restricted.  The Contractor will pass on the minimum assessments they feel are required to get the high priority 
lane or ramp open.  This encourages the Contractor to focus work on highest priority lanes. 
 

Time Savings:  If used properly the construction time for specific areas will be decreased.  
 

Congestion: Lane Value Contracts allow the Department to minimize the lane closure duration in order 
to lessen the congestion time.  Also lane closures can be held to a minimum, this is the most restrictive note the 
Department currently uses and allocates road user costs based on delays to a very large number of traveling 
public as the Disincentives. 

 
Criteria for Selection 

• This project is of a complex nature and has high traffic volume  
 

Project Types 
Complex and high traffic volume projects- A construction project with areas that are critically important 

to remain unrestricted. 
 

Note to be included in the Plan General Notes (with sample language): 
 

Lane Value Contract Table 
 

Description of Critical Lane/Ramp to be 
maintained 

Restricted 
Time period 

Time Unit Disincentive 
$ per time unit 

2 Lanes of FRA IR 71 from MM99 to MM101 06:00 – 19:00 Each Hour $10,000 
Ramp from IR 270 NB to SR 161 EB 06:00 – 19:00 Each Hour $1000 

 

 
 


